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COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS 
AGENDA ITEM TRANSMITTAL 

 
 
 (1) DEPARTMENT 

Public Works  

 
(2) MEETING DATE 

1/28/2014 

 
(3) CONTACT/PHONE 

Jeff Werst, Design Division Manager  

(805) 781-4480 
 
(4) SUBJECT 

Submittal of bid opening report for the Los Osos Wastewater Project, Los Osos Water Recycling Facility, to 
award the subject contract to Auburn Constructors, the lowest responsive, responsible bidder, in the amount of 
$48,180,299; a resolution approving the Construction Change Order Policy; a resolution approving a project 
Labor Compliance Program; and authorization of engineering services under the existing agreement with 
Carollo Engineers, in the amount of $1,444,095.  District 2. 
 
(5) RECOMMENDED ACTION 

In accordance with applicable State Law, it is recommended that the Board: 
1. Award the subject contract to Auburn Constructors, Inc., the lowest responsive, responsible bidder, at 

$48,180,299; and   
2. Authorize a construction contingency amount up to $2,421,515, for a total construction amount of 

$50,601,814; and  
3. Adopt the attached resolution Approving the Los Osos Water Recycling Facility Project Construction 

Change Order Policy; and  
4. Adopt the attached resolution Adopting a Labor Compliance Program for Projects In Conformance with 

Public Resources Code 75075; and  
5. Authorize Carollo Engineers to proceed with the Construction Phase and Post-Construction Phase 

services in the amount of $1,444,095 pursuant to the existing agreement which was approved by your 
Board on November 6, 2012.    

 
(6) FUNDING 
SOURCE(S) 

Fund Center 430 

 
(7) CURRENT YEAR 
FINANCIAL IMPACT 

$52,045,909.00  

 
(8) ANNUAL FINANCIAL 
IMPACT 

N/A 

 
(9) BUDGETED? 

Yes  

 
(10) AGENDA PLACEMENT 

{  }  Consent     {  } Presentation      {  }  Hearing (Time Est. ___)  {X} Board Business (Time Est. 30 Min.) 

 
(11) EXECUTED DOCUMENTS 

 {  }   Resolutions    {  }   Contracts  {  }   Ordinances  {  }   N/A 

 
(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) 
 

19001369 

 
(13) BUDGET ADJUSTMENT REQUIRED? 

 BAR ID Number:  

 {  } 4/5 Vote Required        {X}   N/A 
 
(14) LOCATION MAP 

 

 
(15) BUSINESS IMPACT STATEMENT?  

 

 
(16) AGENDA ITEM HISTORY    

{  } N/A   Date: 10/8/13; #19 

 (17) ADMINISTRATIVE OFFICE REVIEW 

Nikki J. Schmidt 

 
 (18) SUPERVISOR DISTRICT(S) 

District 2 -    

14JAN28-BB-3
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    County of San Luis Obispo 
 
 

 
 

TO: Board of Supervisors 

FROM: 

 

 

VIA: 

Public Works   

Jeff Werst, Design Division Manager  

John Waddell, Los Osos Wastewater Project Manager 

Paavo Ogren, Director of Public Works 

DATE: 1/28/2014 

SUBJECT: Submittal of bid opening report for the Los Osos Wastewater Project, Los Osos Water 
Recycling Facility, to award the subject contract to Auburn Constructors, the lowest 

responsive, responsible bidder, in the amount of $48,180,299; a resolution approving 
the Construction Change Order Policy; a resolution approving a project Labor 
Compliance Program; and authorization of engineering services under the existing 

agreement with Carollo Engineers, in the amount of $1,444,095.  District 2. 

   

 

RECOMMENDATION 

 

In accordance with applicable State Law, it is recommended that the Board: 
 

1. Award the subject contract to Auburn Constructors, Inc., the lowest responsive, 

responsible bidder, at $48,180,299; and   
 

2. Authorize a construction contingency amount up to $2,421,515, for a total construction 
amount of $50,601,814; and  

 

3. Adopt the attached Resolution Approving the Los Osos Water Recycling Facility Project 
Construction Change Order Policy; and  

 
4. Adopt the attached Resolution Adopting a Labor Compliance Program for Projects In 

Conformance with Public Resources Code 75075; and  

 
5. Authorize Carollo Engineers to proceed with the Construction Phase and Post-

Construction Phase services in the amount of $1,444,095 pursuant to the existing 
agreement which was approved by your Board on November 6, 2012.    

 

 
In accordance with direction from your Board, bids for the subject contract were opened on Monday, 

November 25, 2013. 
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Five bids were received.  They are as follows: 
 

 Engineer’s Estimate  $46,579,000.00 
 

 Balfour Beatty Infrastructure, Inc. $46,390,170.78 
 Anderson Pacific Eng. Const., Inc. 47,540,170.78 
 Auburn Constructors, Inc. 48,180,299.00 

 Archer Western Const., LLC. 52,839,250.00 
 PCL Construction, Inc. 55,519,806.78 

 
 Review of Low Bids 
 

The Los Osos Water Recycling Facility design was completed by Carollo Engineers  
and the plans and specifications for the contract were released for bidding on October 8, 2013 based 

on your Board’s approval. Bids on the contract were opened on November 25, 2013 and 
subsequently reviewed by the Public Works Department.  Bids are evaluated by Public Works for 
compliance with contract requirements as described in Article 19 of Section 00200 of the bidding 

documents. The criteria for evaluation of the bids includes (a) checking the bid forms for errors, (b) 
determining whether or not the bids comply with the requirements for submitting bids, and (c) 

determining whether or not the bids are nonconforming, nonresponsive, unbalanced, or conditional. 
 
 Bid Protest 

 
The contract also included the “Rules Governing Bid Protests and Other Challenges to Awards of 

Construction Contracts” (“Bid Protest Rules”) that was approved by your Board on July 7, 2013 and 
was included with the Bid Documents as Appendix N. On December 3, 2013, a bid protest was 
submitted by the 2nd lowest bidder, Anderson Pacific Engineering, Inc. (“Anderson”).  In their bid 

protest, Anderson contended that the bid of the apparent low bidder, Balfour Beatty Infrastructure, 
Inc. (“Balfour Beatty”) was materially unbalanced due to their bid price of less than 2 percent of the 

Contract Price for Bid Item No. 8, and that Balfour Beatty’s bid must be rejected as  
nonresponsive.  On December 10, 2013, Balfour Beatty submitted a response to the bid protest.  On 
December 13, 2013, Anderson submitted a response to Balfour Beatty’s response letter, and on 

December 17, 2013, Balfour Beatty submitted a response to Anderson’s letter of December 13, 2013. 
 

In reviewing for compliance with contract requirements the bid submitted by the apparent low bidder, 
Balfour Beatty, Public Works reviewed the irregularity that was noted in the bid protest and is 
summarized below. 

 
 

1. Bid Form, Section 00410. According to paragraph 1.07.A of Section 01201 “Payment 
Procedures” and the description for Bid Item No. 8: “Perform demobilization, commissioning, 
and training (not less than 2 percent of the Total Bid Price)” included on the Bid Form (Section 

00410), the Total Price for demobilization, commissioning, and training shall not be less than 2 
percent of Contract Price.  Balfour Beatty bid $200,000 for this item, which is about 0.43% of 

their total bid of $46,390,170.78. 
 
This irregularity has been found by the Department Head to be a material error, as described in the 

attached final decision on the bid protest challenging the bid of Balfour Beatty.  The attachment also 
includes all correspondence with contractors related to the bid protest.  Balfour Beatty has been 

noticed regarding the final decision.  A copy of the notice is also included in the attachment. 
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In reviewing for compliance with contract requirements the bid submitted by the apparent 2nd low 
bidder, Anderson, Public Works identified the irregularity that is summarized below. 

 
1. List of Subcontractors form (Section 00480).  According to Section 00480, the List of 

Subcontractors form, “Electrical” work will be performed by “Electric Craft” (Electricraft, Inc).  
The form indicates that Electricraft will be performing 0.13% of the total contract, which is 
equivalent to approximately $61,800, based on Anderson’s total Bid price of $47,540,170.78.  

The subcontractor lists of other Bidders had the electrical work listed to be approximately $5.8 
to $7.8 million. Therefore, based on the face of the bid, Anderson is improperly proposing to 

self-perform almost all of the electrical and instrumentation work.  Section 00100 
“Advertisement for Bids,” second paragraph at the top of page 00100-2 provides as follows: “If 
a pre-qualified general contractor has not also been separately pre-qualified to perform 

electrical specialty trade work, the general contractor can only select pre-qualified 
subcontractors for electrical specialty trade work.”  On August 12, 2013 the County released a 

Request for Statements of Qualification (RSOQ) PS-#1228 for Pre-Qualification of Electrical 
Sub-Contractors Seeking to Bid on the Construction Contract for the Los Osos Water 
Recycling Facility, with a submittal date for Statements of Qualification of September 5, 2013.  

Anderson did not seek to be prequalified, and is not pre-qualified to perform electrical 
subcontracting for the Project and would therefore be unable to self-perform this portion of the 

work. 
 
This irregularity has been found by the Department Head to be a material error, as described in the 

attached final decision on the bid of Anderson.  The attachment also includes all correspondence with 
contractors related to this decision.  Anderson Pacific has been noticed of the final decision.  A copy 

of the notice is also included in the attachment. 
 
In accordance with the Bid Protest Rules pertaining to bid protests and bid responsiveness, these 

findings are final and cannot be appealed to your Board. 
 

In accordance with the Bid Protest Rules and in consideration of the determinations described above, 
the bid proposal from Auburn Constructors, Inc. has been determined by the Department Head to be 
the lowest responsive bid and it is therefore recommended that your Board award the contract to 

Auburn Constructors, Inc. in an amount of $48,180,299.00. 
 

 Change Order Policy 
 
The resolution attached to this Board letter will establish a change order policy for the Water 

Recycling Facility contract.  Public Works staff recommends this policy, given the size and scope of 
construction contract and contingency amounts.  Authority to approve change orders has been 

delegated to the Public Works Director, pursuant to the Public Contract Code.  The attached 
resolution and exhibit limits the delegation of authority by your Board for approval of contract change 
orders, and describes the parameters within which the authority may be exercised.  

 
The resolution authorizes the Director of Public Works or his designee to approve individual 

Construction Contract Change Orders up to $210,000, so long as any change or addition is deemed 
consistent with the proper completion of the Project under the sound discretion of the Director of 
Public Works or his designee, and so long as the change or addition does not exceed the maximum 

dollar amount allowed under Public Contracts Code Section 20142.  Individual change orders of over 
$210,000.00 require a written recommendation from the Project Construction Manager, a written 

recommendation from the Public Works Director or his designee and authorization from the Board of 
Supervisors. 
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 Labor Compliance Program  

 
A portion of the overall project funding includes Proposition 84 bond revenues.  As part of the funding 

requirements, your Board will need to adopt a formal Labor Compliance Program which will be 
applicable to the awarded Los Osos Water Recycling Facility construction contract.  Adoption of the 
resolution attached to this Board letter will allow for Public Works to submit the approved plan to the 

Department of Industrial Relations for registration as the County’s labor compliance program for 
projects funded under Prop 84 and will provide for the Director of Public Works to hire consultants, as 

needed, to properly administer the program. 
 
 Water Recycling Facility Construction Services Authorization – Carollo Engineers  

 
An engineering services agreement with Carollo Engineers for the design of the water recycling 

facility was approved by your Board on November 6, 2012.  The agreement included scope and fee 
estimates for all aspects of the planned services, including final design, bidding, construction, and 
post-construction phases.  However, the agreement and corresponding Board actions of November 

2012 authorized the final design and bidding phases only in an amount of $3,382,504.  It is now 
required that your Board authorize the necessary work, proceeding with the construction services 

under the agreement, and the corresponding increase in the contract budget.  This would bring the 
total contract amount to $4,826,599 for authorized services. 
 

The design engineer’s role during the construction phase is critical to ensuring a quality product and 
the successful completion of the construction.  It also protects the County from liability by keeping the 

designer involved in verifying that the design intent of their work is followed during construction and 
that they remain liable for any design errors.  The scope of work primarily includes supporting the on-
site construction management team in reviewing and answering requests for information from the 

contractor, reviewing material and equipment submittals to ensure they meet the specifications, 
preparing revisions to the plans and specs as needed for changes during construction, providing 

technical assistance with the facility start-up and completing warranty inspections of the facility to 
determine if corrections need to be made under the warranty. 
 

The engineering services agreement with Carollo Engineers which was approved by your Board on 
November 6, 2012 is attached to this Board letter for reference.  It should be noted that the form of 

the engineering services is from the Engineering Joint Contract Document Committee (EJCDC).  The 
EJCDC is a national organization of engineering and construction organizations that has developed 
standard contract documents for both public and private infrastructure projects, and use of their forms 

for this agreement is a condition of USDA funding.  A key provision of using the EJCDC documents is 
that, since they are copyrighted, any changes to the agreement must be clearly shown in the final, 

executed version.  As a result, all edits to the agreement to provide the specifics of the planned scope 
are shown with additions as underlined and deletions as strikethrough text. 
 
OTHER AGENCY INVOLVEMENT/IMPACT 

 

The U.S. Department of Agriculture (USDA) and State Water Resources Control Board are jointly 
financing the Project.  Numerous other federal, state and local agencies are involved in the Project. 
The Auditor-Controller-Treasurer-Tax Collector has provided guidance on recommendations related 

to budget and cash flow needs of the Project.  County Counsel is providing legal guidance on all 
aspects of the Project and has approved the relevant attachments as to legal form and effect.  
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The Department of Water Resources has awarded and administers the Proposition 84 IRWM Grant 
funds under an agreement with the County.  A Labor Compliance Program, required pursuant to 

Public Resources Code Section 75075, will be submitted to the Department of Industrial Relations for 
registration of the program to be in effect for the Water Recycling Facility construction. 

 
FINANCIAL CONSIDERATIONS 

 

The Project is financed with State and Federal loans and $21.6 million in grants.  Project funding for 
repayment of the loans is provided through special assessments of $126.7 million ($10 million 

prepaid) and sewer service charges of $35.1 million.  The estimated average cost to be billed by the 
County for a single family residence, assuming that all project contingencies are expended, is $165 
per month. 

 
The result of these actions will authorize up to $50,601,814 in payments to Auburn Constructors, Inc. 

and an additional $1,444,095 to Carollo Engineers.  These amounts are included in the $183.4 million 
project budget. 
 

Exhibit “A” provides a detailed break-out of the budget and project cost estimates. 
 
RESULTS 

 
Approval of the recommended actions will provide necessary administrative and contracting 

measures, which continue the progress toward a community wastewater project and recycling 
facilities for Los Osos.  Completion of the Project will contribute to the County’s goals of promoting 

safe, healthy and livable communities. 
 
 

File: Los Osos WWP 300448.00.1.4 
 
Reference: 14JAN28-BB-3 
 
L:\DESIGN\JAN14\BOS\300448.08.02 LOWRP Bid Opening.docx.jw erst.taw 

 

 
 
ATTACHMENTS 

 
1. Vicinity Map 
2. Exhibit A - Project Cost Estimates 

3. Final Decision on Bid Protest of Anderson Pacific Challenging the Bid of Balfour Beatty  
4. Final Decision on Responsiveness of Anderson Pacific’s Bid 
5. Resolution Approving the Los Osos Water Recycling Facility Project Construct ion Change Order Policy 

6. Resolution Adopting a Labor Compliance Program for Projects in Conformance with Public Resources Code 
75075 

7. Agreement for Professional Engineering Services with Carollo Engineers, dated November 6, 2012 
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